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Progress Repor t #62—September 1, 2008 

Work Completed: August 21-August 27, 2008 

• Completed the instal lation of the resuspension control system — including temporary steel 
sheeting — for the southern half of Mid-Channel Area A and Removal Area 13B. 
Began removal of soil and sediment from Mid-Channel Area A and Removal Area 138. 
Began site preparation activities to facilitate removal of sediment behind the Phase 2 
Cofferdam. 
Completed removal of soil and sediment from Removal Areas 11A and 12A. 
Continued removal of floodplain soil from Removal Area 11A, 12A, and ISA. 
Continued soil/sediment solidification activities at Staging Areas 4N. 
Continued loading and transporting solidified soil/sediment material from Staging Area 4N to 
Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
Continued loading and transporting solidified soil/sediment TSCA material from Removal 
Area 12A to EQ Wayne County Disposal Facility. 
Continued operation of the WCS. 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

Estimated 
Date Quantity 
" * * * TSCA-material 

(cubic yards) 

Weekly Total 1.365 
2008 Total 10,605 

Project Total I O R I C 
to Date ^^ '^^^ 

Number of 
Truck Loads 

TSCA-material 

39 

303 

389 

Estimated 
Quantity 

Non-TSCA 
material 

(cubic yards) 

1,995 

43,610 

77,525 

Number of 
Truck Loads 
Non-TSCA 

material 

57 

1,246 

2,215 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 
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Work Planned: August 28-September 3, 2008 

• Continue removal of soil and sediment from Mid-Channel Area A and Removal Area 13B. 
• Continue site preparation activities to facilitate removal of material behind the Phase 2 

Cofferdam. 
• Complete the removal of floodplain soil from Removal Area 11 A. 
• Continue removal of floodplain soil from Removal Areas 12A and 13A. 
• Continue soil/sediment solidification activities at Staging Areas 4N and 5S. 
• Continue loading and transporting solidified soil/sediment material from Staging Area 4N to 

Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
• Continue loading and transporting solidified soil/sediment TSCA material from Removal 

Area 12A to EQ Wayne County Disposal Facility. 
• Begin the removal of the resuspension control system in Removal Area 11 A. 

Site activities will be limited on 8/29 and suspended 8/30 through 9/1 in observance of the 
Labor Day holiday. 
Continue operation of the WCS. 

• 

JIU/^ftF\lC* Kalamazoo River study Group 
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Removal Progress 
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Week End Date 

Notes: 

J 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, vî hich could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 
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For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

'Complete' is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
TCRA Design Report. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 210 LPOs have been completed for the project to date. 

Weather Summary 

• Site activities were suspended for the day on 8/21 at 0930 due to lightning and thund erstorm 
activity. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Perfomied this Week? No D Yes ^ 
Exceedances? N/A n No | 3 Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 0 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S) 
Testing Perfonned this Week? No IE1 Yes D 
Exceedances? N/A ^ No • Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No • Yes ^ , Removal Areas 12A and 11 A. 
Cleanup Standard Achieved? N/A • Yes ^ No CH If no, explain: One floodplain 
grid failed to meet the cleanup standard after initial excavation in Removal Area 12A. 
Additional excavation was performed, the grid was re-sampled, and the cleanup 
standard was achieved. 

Issues Encountered/Solutions Advanced 

• None. 

^ | D A * J i r % l Q Kalamazoo River study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Infrastructure, .environment, facilities 
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Equipment on Site 

Equipment .8/21/08 8/22/08 8/23/08 8/24/08 : 8/25/08 : 8/26/08 8/27/08 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
FAVCO 40-ton Crane 
40' Self Propelled Work Barge 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Smooth Dmm Roller 
John Deere Skidsteer 
Vermeer Chipper 
Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

Individual/Affiliation 8/21/O8 8/22/O8 8/23/08 8/24/08 8/25/08 8/26/08 8/27/08 

Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Don de Blasio/USEPA 

Mike Ribordy/USEPA OSC 

Tom Crosetto/USEPA OSC 

Paul Bucholtz/MDEQ 

Polly Synk/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Chris Frieburger/MDNR 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Browm/KRSG 

Paul Monteny/KRSG 

Eric Schmidt/KRSG 

Suda Arakere/KRSG 

Steve Garbaciak/ARCADIS 

Mike Donegan/ARCADIS 

Scott Harcus/ARCADIS 

Eric Hritsuk/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Dave Patterson/ARCADIS 

ARCADIS H&S Audit Team 

Nick Hanner/ARCADIS 

Other Subcontractors (Specify) 

King Co. 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Excavating soil and sediment 
in Removal Area 12A. 

Excavating soil and sediment 
in Mid-Channel Area A. 

Loading excavated soil/sediment for 
transportation to offsite landfill. 

Sampling activities in Removal Area 12A. 

ARCADIS 
Infrastructure, •environment, facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
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Targeted Removal Areas - Former Plainwell Impoundment 

^'cbfFERO«l«fAREA t 

COFFERDAM AREA 3 

REMOVAL 
AR£AfiA REMOVAL 

VAREASA 
> 

l a c i ' / ' - REMOVAL 
REMOVAL * ; " • ( • ,> , , /AREA 10A 
A R E A I : A " J - ' A , • ' 

REMOVAL, 
AREAillA 

R£UOVAL 
AREAS 

AREAt*. 
REMOVAL ^ 'S< 
AREA9B 

- REMOVAL 
ARE* 7 " 

"".I'i*"'^ - ^ " - • REMOVAL 

^ , j i & P * . ' " " / M I P ^ H A N M E L AREA C 

S - l T i ^ REMOVAL 
^ , A R E A I O B 

AREA 66 

UPLANOAREAtB' 

.-,?, -

LEGEND:. 

•• SHORELINE 

i s RIVER 
g ^ STAGINGAREA 
i ^ ^ ; STAGINGAREA-DEMOBILIZED 
TRUCK TRAFFIC: 
• : ^=^ REMOVAL AREA-TO/FROM DISPOSALAREA 

i 

tl±ii: 

CLEARING/GRUBBING COMPLETE 
REMOVAL COMPLETE. 
REMOVAL A N D REPLANTING COMPLETE 

WWA AREAS TARGETED FOR REMOVALtN 2008 %4^ 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and final 
boundaries of removal areas will be determined at the time of construction. 
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Removal Progress 

90000 
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Week End Date 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown Is an 
estimate based on area 
and volume 
considerations. 

'Complete' is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
TCRA Design Report. 
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